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PHMC Contract Overview

D. G. Ruscitto, President and Chief Executive 
Officer/(509) 376-1998

Live fire drill  at HAMMER, 
part of “Fire Ops 101” 
training exercise

Safeguard and Security’s “Swing 
into Safety” EXPO Booth 

DOE/RL-2000-76, Rev. 102 Overview A: 1

Mortar lining of 
additional 3,900 feet of 
water lines in 200 East 
Area on track for 
completion by end of 
May 2009
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Notable Accomplishments

Overview

This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of April 2009.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective progress against the contract with RL; project 
cost summary analysis; and overviews of safety and critical issues that identify the high-level challenges to 
achieving cleanup progress.

Safeguards and Security (PBS RL-0020)

• Performed an ergonomic assessment of the Range 8/ Tactical Obstacle Course

• Completed development of the Asset Protection Agreement for the 105-B Reactor

• Completed construction of the 2701-HV Secondary Alarm Station addition

• Completed a Human Performance Improvement (HPI)-based process analysis/review of the Patrol 

Training Academy Weapons Cleaning Trailer operation; added new error-prevention controls

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)
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(D&D), Remainder of Hanford (PBS RL-0040)

• Closure Services and Infrastructure

– Completed definitive design for L-673, Safety Enhancements, 400 Area Facilities 

• HAMMER
– Construction Worker Safety Training Program Subcommittee has drafted a “Construction Worker 

Safety Training Reimbursement Procedure” and has routed it to all Hanford interested parties for 
review. 

о The goal is to resolve all comments and questions during the next scheduled Subcommittee 
meeting in early June.

General Site Services (GSS)

• Completed the Hanford Federal Facility Agreement and Consent Order Milestone M-026-01S, “Submit 

Annual Summary Land Disposal Report,” ahead of schedule.    

• Submitted the updated Site Structure and Waste Site List (contract deliverable).   

• Kicked off DOE’s 2009 public Site tour season with six tours on April 21 and 22, 2009.   

• The Waste Sampling and Characterization Facility received the 2009 Scope of Accreditation from 
Washington State Department of Ecology (effective April 26, 2009 to April 25, 2010).  

• Beryllium Program Site Wide Plan comments have been incorporated, and the document is going 
through sign-off with the Other Hanford Contractors.
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OSHA Recordable Case Rate

Average = 1.0
(Mar 06 - Feb 08)

Safety Overview

The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star” 
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.

NOTE:  Fiscal Year 2009 started October 1, 2008.  These charts reflect the work scope of the PHMC with 
the Plateau Remediation Contract scope removed.  Both the current and the historic data have been 
revised to reflect the PHMC scope.  

Total OSHA Recordable Case Rate: 

CY = 0.94
FY = 1.23

Goal = 0.55

There was one new OSHA injury 
reported in April, involving a split lip 
and chipped tooth.  Through April, ten 
non-Days Away recordable OSHA 
injuries have been reported.  Fiscal 
year to date rate remains stable, 
however above corporate goals.  
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Days Away From Work Case Rate

Avg = 0.52
(Aug 08 - Feb 09)

OSHA Days Away From Work (DAFW) Case Rate: 

Safe Hours = 667,159

CY = 0.47
FY = 0.35

Goal = 0.0 

There were no DAFW cases in April. 
There have been a total of four cases 
reported this fiscal year. 
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First Aid Case Rate

Average = 6.2
(Oct 05 - Oct 07
without Apr 06)

Safety Overview, continued

First Aid Case Rate: 

CY = 7.55
FY = 5.79

The April first aid case rate was 
close to the upper control limit and 
is one month away from a significant 
increasing trend. 
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DART Case Rate

Average = 0.78
(Aug 08 - Feb 09)

Days Away Restricted/Transferred (DART) Case Rate: 

CY = 0.63
FY = 0.44

Goal = 0.15

There were no DART cases in April. 

The case rate remains above the 

baseline; management continues to 

monitor performance.   
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Schedule/Cost Performance  ($M)

Both Current Month and Fiscal Year to Date performance is presented below.  Variances addressed are at the 
Fiscal Year to Date level.

Budgeted 

Cost of Work 

Scheduled

Budgeted Cost 

of Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance 

Cost 

Variance 

Budget At 

Completion  

(FY 2009)

RL-0020 Safeguards & Security $6.6 $6.8 $6.9 $0.2 -$0.1 $66.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $1.6 $1.2 $1.1 -$0.4 $0.1 $17.3

RL-0041 Nuclear Facility D&D, River Corridor Project $0.1 $0.1 $0.1 $0.0 $0.0 $0.5

RL-0044 B Reactor $0.0 $0.0 $0.0 $0.0 $0.0 $0.2

RL-0100 Richland Comm & Reg. Supt. - B Reactor $0.2 $0.3 $0.1 $0.1 $0.2 $0.9

General Site Services $11.8 $11.8 $11.6 $0.0 $0.2 $159.4

Subtotal Sub-project Work scope $20.2 $20.1 $19.7 -$0.1 $0.4 $245.1

Total Work For Others $9.2 $9.2 $7.8 $0.0 $1.4 $88.0

Total FH Contract Work scope $29.4 $29.3 $27.6 -$0.1 $1.7 $333.0

Variance threshold is +/- $1M or 10%

Current Period (April)

Budgeted 

Cost of Work 

Scheduled

Budgeted Cost 

of Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance 

Cost 

Variance 

Budget At 

Completion   

(FY 2009)

RL-0020 Safeguards & Security $38.3 $37.6 $37.0 -$0.7 $0.7 $66.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $8.2 $8.4 $8.2 $0.2 $0.2 $17.3

RL-0041 Nuclear Facility D&D, River Corridor Project $0.2 $0.2 $0.2 $0.1 $0.0 $0.5

RL-0044 B Reactor $0.0 $0.0 $0.0 $0.1 $0.0 $0.2

RL-0100 Richland Comm & Reg. Supt. - B Reactor $0.3 $0.3 $0.1 $0.1 $0.2 $0.9

General Site Services $106.7 $106.0 $100.6 -$0.6 $5.5 $159.4

Subtotal Sub-project Work scope $153.7 $152.5 $146.1 -$1.2 $6.4 $245.1

Fiscal Year 2009 To Date 
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FYTD Schedule Performance: Fiscal year to date contract schedule performance reflected a -$1.2M/-0.6 
percent unfavorable variance, and is within thresholds.    

FYTD Cost Performance: Fiscal year to date contract cost performance reflected a +$6.3M/+3.1 percent 
variance.  The most significant cost variance is discussed in Section D, General Site Services. 

Subtotal Sub-project Work scope $153.7 $152.5 $146.1 -$1.2 $6.4 $245.1

Total Work For Others $47.1 $47.1 $47.2 $0.0 -$0.2 $88.0

Total FH Contract Work scope $200.8 $199.6 $193.3 -$1.2 $6.3 $333.0

Variance threshold is +/- $1M or 10%
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Schedule/Cost Performance, continued  ($M)

Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09

Monthly BCWS 54.2 22.2 26.1 23.4 25.1 20.2 29.4 25.6 22.3 26.7 22.4 34.7 

Monthly BCWP 52.4 23.6 26.1 23.4 24.9 19.8 29.3 

Monthly ACWP 52.6 21.5 26.3 22.2 20.4 22.9 27.6 

FYTD BCWS 54.2 76.4 102.4 126.0 151.2 171.4 201.1 226.8 249.2 275.9 298.4 333.0 

FYTD BCWP 52.4 76.0 102.1 125.6 150.5 170.3 199.6 

FYTD ACWP  52.6 74.2 100.3 122.5 142.9 165.8 193.3 
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Performance Status  
FYTD and Monthly ($M)
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Milestone Performance

Hanford Federal Facility Agreement and Consent Order (abbreviated and referred to as the “Tri-Party 

Agreement” ) milestones represent significant events in project execution.  The FY 2009 Enforceable 
Agreement milestone information provided herein is based upon the current baseline including RL-approved 
changes.  

The PHMC had only one Tri-Party Agreement milestone due in FY 2009: M-026-01S, Annual Hanford Land 
Disposal Restrictions Summary Report, due on April 30, 2009.  It was completed ahead of schedule.

FISCAL YEAR-TO-DATE

Completed 

Early

Completed 

On 

Schedule

Completed 

Late
Overdue

Forecast 

Early

Forecast 

On 

Schedule

Forecast 

Late

Total        

FY 2009

1 0 0 0 0 0 0 1

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Government Furnished Services/Items Look Ahead

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.   Items shaded in “green” 
indicate on-time or early completion.  Items shaded in ”pink” are overdue.  NOTE:  GFS/I data is through 
May 18, 2009.   

Contract Deliverables Look Ahead
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items shaded in “green” indicate on-time or early completion.  Items shaded in ”pink” 
are overdue.  NOTE:  All contract deliverable data is through May 18, 2009, with a seven-day grace period. 

Ref ID Deliverable Planned Date Completed FH Letter Needed Responsibility

Ref ID GFS/GFI
Commitment 

Date

Completed 

Date

RL 

Letter 

No.

Needed Contract 

Deliverable FH Letter 

No. & Date Completed

Responsibility

GF0189 DOE letter of direction to affected (450.1A 

and/or 430.2B) Hanford Site contractors to 

submit/provide concurrance on the CY2009 

Hanford Site EMS Sustainability Goals to FH 

no later than June 1, 2009

1-Jun-2009 TBD

Due: (FY2010)

Environment, 

Health, Safety, & 

Quality

GF0194 DOE will provide the Baseline Update 

Guidance to FH by May 1, 2009

1-May-2009 CD0689

Submit the FY10-15 

PHMC baseline

Due: September 1, 2009

Project Systems & 

Support
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[Continued  on next page]

Ref ID Deliverable Planned Date Completed 

Date

FH Letter 

No.

Needed 

GFS/GFI

RL Letter No. 

& Date 

Completed

Responsibility

CD0649 Meeting Minutes of the Fernald Benefits 

Quarterly Committee meetings (1st Qtr 

2009)

Due: Quarterly

18-May-2009 12-May-2009 FH-0901029 None Identified Workforce Services

CD0594 Breakdown (by contractor) of BPA 

power and transmission billing (Mar 

2009)

Due: Monthly

20-May-2009 12-May-2009 FH-0901104 None Identified Closure Services & 

Infrastructure & 

Infrastructure

CD0581 Hanford Site Pension Plans and 

Savings and Investment Plans - 

Investment Performance Review 

Report (1st Qtr CY2009)

Due: 60 days following the end of each 

quarter

28-May-2009 None Identified Business Services

CD0136 Update to the approved Quality 

Assurance Program Description 

(QAPD) (2009)

Due: Annually

1-Jun-2009 GF090

Approve 

updates to the 

Quality 

Assurance 

Program 

Description 

within 30 days 

of submittal 

(2009)

Environment, 

Health, Safety, & 

Quality

CD0169 Contract Performance Report (Apr 

2009)

Due: Monthly

1-Jun-2009 None Identified Project Systems & 

Support
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Contract Deliverables Look Ahead

Ref ID Deliverable Planned Date Completed 

Date

FH Letter 

No.

Needed 

GFS/GFI

RL Letter No. 

& Date 

Completed

Responsibility

CD0688 Hanford Site-Wide Chronic Beryllium 

Disease Prevention Program Plan 

(CBDPP)

Due: June 1, 2009

1-Jun-2009 GF0193

DOE to 

approve the 

Site-Wide 

CBDPP

Due: Within 90 

days from date 

of submittal

Environment, 

Health, Safety, & 

Quality

CD0698 Area Management Plans and Resource 

Management Plans Assessed for 

Implementation of the Comprehensive 

Land Use Plan (CLUP)

Due: June 1, 2009

1-Jun-2009 GF0179

DOE to review 

plan 

assessments 

and provide 

comments 

within 45 days 

of receipt

Closure Services & 

Infrastructure

CD0179 Contract Funds Status Report (Apr 

2009)

Due: Monthly

2-Jun-2009 None Identified Business Services

CD0643 [Fernald Legacy] Fiscal Year 200X 

Contractor Pension Data for DOE 

Financial Statement Disclosures (FAS 

87) (See H.26(b)(1)(i))

Due: Annually

2-Jun-2009 None Identified Workforce Services
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[Continued  on next page]

Due: Annually

CD0686 Common Safety Process/Program 

Implementation Plan

Due: 60 days after receipt of GF0192

3-Jun-2009 GF0192

DOE RL and 

ORP will 

formally notify 

Other Hanford 

Site 

Contractors by 

April 30, 2009 

of FH's lead 

role for 

integration of 

site-wide 

common safety 

processes/prog

rams and 

DOE's 

expectation for 

Other Hanford 

Contractors to 

provide timely 

cooperation 

and support to 

these activities

Completed: 09-

SED-0090, 

April 3, 2009

Environment, 

Health, Safety, & 

Quality
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Contract Deliverables Look Ahead
Ref ID Deliverable Planned Date Completed 

Date

FH Letter 

No.

Needed 

GFS/GFI

RL Letter No. 

& Date 

Completed

Responsibility

CD0173 Financial Information System (FIS) 

Standard Accounting and Reporting 

System (STARS) (May 2009)

Due: Month-End Deadlines

9-Jun-2009 None Identified Business Services

CD0271 Depreciation Charges (May 2009)

Due: Monthly

9-Jun-2009 None Identified Business Services

CD0281 Fluor Hanford, Inc., Cost Submittal 

FHXXXX (May 2009)

Due: Monthly

9-Jun-2009 None Identified Business Services

CD0114 Nuclear Material Accountability 

Transaction Data Report (May 2009)

Due: Monthly

10-Jun-2009 None Identified Safeguards & 

Security

CD0300 200E, 200W Area Drinking Water 

Report (May 2009)

Due: Monthly

10-Jun-2009 None Identified Closure Services & 

Infrastructure & 

Infrastructure

CD0598 The Contractor's 10 CFR 851 Worker 

Safety and Health Program Document 

Due: Annually (12 months after last 

approval)

10-Jun-2009 GF0191

Field Office 

approval of the 

Contractor 

worker safety 

and health 

program

Due: Within 90 

Environment, 

Health, Safety, & 

Quality
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[Continued  on next page]

Due: Within 90 

days of 

submittal

CD0276 Fiscal Year 200X Contractor Pension 

Data for DOE Financial Statement 

Disclosures (FAS 87)

Due: Annually

11-Jun-2009 None Identified Business Services

CD0115 Nuclear Material Balance Report (May 

2009)

Due: Monthly

15-Jun-2009 None Identified Safeguards & 

Security

CD0164 Annual Radionuclide Air Emissions 

Report (2009)

Due: Annually

15-Jun-2009 None Identified Environment, 

Health, Safety, & 

Quality

CD0310 FY 200X Internal Audit Annual Plan

Due: June 200X

15-Jun-2009 None Identified Internal Audit

CD0604 TPA milestone status reports and 

statistics (May 2009)

Due: Monthly

15-Jun-2009 None Identified Environment, 

Health, Safety, & 

Quality

CD0158 EPCRA Section 313 TRI Report (2009)

Due: Annually

18-Jun-2009 None Identified Environment, 

Health, Safety, & 

Quality

CD0275 Fiscal Year 200X Contractor Post 

Retirement Benefits Other Than 

Pension (PRB) for DOE Financial 

Statement Disclosures (FAS 106)

Due: Annually

18-Jun-2009 None Identified Business Services
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Contract Deliverables Look Ahead

Ref ID Deliverable Planned Date Completed 

Date

FH Letter 

No.

Needed 

GFS/GFI

RL Letter No. 

& Date 

Completed

Responsibility

CD0173 Financial Information System (FIS) 

Standard Accounting and Reporting 

System (STARS) (May 2009)

Due: Month-End Deadlines

9-Jun-2009 None Identified Business Services

CD0271 Depreciation Charges (May 2009)

Due: Monthly

9-Jun-2009 None Identified Business Services

CD0281 Fluor Hanford, Inc., Cost Submittal 

FHXXXX (May 2009)

Due: Monthly

9-Jun-2009 None Identified Business Services

CD0114 Nuclear Material Accountability 

Transaction Data Report (May 2009)

Due: Monthly

10-Jun-2009 None Identified Safeguards & 

Security

CD0300 200E, 200W Area Drinking Water 

Report (May 2009)

Due: Monthly

10-Jun-2009 None Identified Closure Services & 

Infrastructure & 

Infrastructure

CD0598 The Contractor's 10 CFR 851 Worker 

Safety and Health Program Document 

Due: Annually (12 months after last 

approval)

10-Jun-2009 GF0191

Field Office 

approval of the 

Contractor 

worker safety 

and health 

program

Environment, 

Health, Safety, & 

Quality
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Due: Within 90 

days of 

submittal

CD0276 Fiscal Year 200X Contractor Pension 

Data for DOE Financial Statement 

Disclosures (FAS 87)

Due: Annually

11-Jun-2009 None Identified Business Services

CD0115 Nuclear Material Balance Report (May 

2009)

Due: Monthly

15-Jun-2009 None Identified Safeguards & 

Security

CD0164 Annual Radionuclide Air Emissions 

Report (2009)

Due: Annually

15-Jun-2009 None Identified Environment, 

Health, Safety, & 

Quality

CD0310 FY 200X Internal Audit Annual Plan

Due: June 200X

15-Jun-2009 None Identified Internal Audit

CD0604 TPA milestone status reports and 

statistics (May 2009)

Due: Monthly

15-Jun-2009 None Identified Environment, 

Health, Safety, & 

Quality

CD0158 EPCRA Section 313 TRI Report (2009)

Due: Annually

18-Jun-2009 None Identified Environment, 

Health, Safety, & 

Quality

CD0275 Fiscal Year 200X Contractor Post 

Retirement Benefits Other Than 

Pension (PRB) for DOE Financial 

Statement Disclosures (FAS 106)

Due: Annually

18-Jun-2009 None Identified Business Services

CD0682 Hanford Site Risk Management Plan (5-

year renewal)

Due: June 19, 2009

19-Jun-2009 None Identified Environment, 

Health, Safety, & 

Quality


